

Lights of the Northwoods (LONW)

2020 Work Schedule Sign-Up Sheet

In 2020, LONW will be changing the model we use to set-up and take-down lights and displays. Starting on November 1, we will NO longer use large numbers of volunteers and bucket trucks to accomplish our work on a single work day. This process will not work this year in light of COVID-19. Instead, we plan to deploy small groups of volunteers (4-8 people) and trucks in half day (2-4 hour) shifts. Groups will work as independent units headed by technical work supervisors supplied by the Infrastructure Committee. We will focus our recruitment on existing organizations so people will know one another and will be use to working together. Initially, we will be scheduling groups for the five weekend days prior to deer season (Nov 1, 7,8,14, and 15). Several groups may be working in the park at the same time, but we plan to deploy them on separate projects in different parts of the park under their own supervision.

We will use a similar process for bucket trucks except they will be supported by Infrastructure personnel and/or knowledgeable volunteers who have previously done this work in the past.

Work will be scheduled based on a plan developed by the Infrastructure Team which lists the work to be done by volunteers versus the bucket trucks. Most of the lights ground work will be in Sections 1 and 4 (park entrance to tennis courts), and require about 8 volunteer crews. Work will consist of putting up lights on the hedge row and trees in Sections 1/4, net lighting around parking area, and icicle lights on shelters/pavilion/dugouts/ fences/beach house and other structures in the area.

Also, ground crews will be used to install displays on a separate schedule developed by the Infrastructure Team. It is very possible that we will have separate crews working in the area on lights and displays on the same day. This work will involve another 6-8 volunteer crews supervised by members of Infrastructure Team

To complete this work, the Infrastructure Team will be planning several work bees in late October and early November to relocate our lights and displays from QCC to the Hodag Park Pavilion and organize them so they can be efficiently utilized by our work crews and bucket trucks. This will be a complicated task so we all need to support this work when the call comes out.

The following is a sign-up sheet for use in scheduling volunteer groups for ground work and bucket trucks. When scheduling, groups should be asked their preferred date and an alternate date in case of bad weather. We will also try to facilitate groups wishing to work over deer season or on a week day.

Schedule for Ground Work

Crew #	4-Hour Date	Time Slot	Organization (# of Volunteers) Contact Person/Contact Information	Infrastructure Work Supervisor
--------	-------------	-----------	--	-----------------------------------

For Example

1	11/1	0900-1200	Lions Club (8) – Joe Work, 715-362-2222	Don Hoppe
---	------	-----------	---	-----------

- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16

Schedule for Bucket Trucks

Crew	4-Hour	Organization (# of trucks)	Infrastructure	
#	<u>Date</u>	<u>Time Slot</u>	<u>Contact Person/Contact Information</u>	<u>Work Supervisor</u>
1				
2				
3				
4				
5				
6				